
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:58 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 701 Date: 29-Nov-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 178

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Light Rain

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Sporadic showers

GENERAL:
•Site visit
•Email review
•Review Submittal 1386R01 – Erection Plan – Hinge A Seismic Joint
•1130 - 1400 hrs Hinge K meeting
•Review DRAFT CCO 281
•Address the wording in CCO 271 – Paying for flatness tolerance to be achieved on the support plates of
Hinge A seismic joint.
•Diary work
•Confirm that the deck plates for Hinge KW are in the yard and that they match the shipment tickets from
XKT.

Hinge AE:
•See Parvis Jalali’s diary for details on the daily operations.

Hinge KW:
•SDI is on site cleaning up some of the grout that got on the box of the Hinge Pipe Beams.
•Tie-Down System removal. Today is day 4 of this operation. They are removing rods.

Hinge KE:
•No work here today.

West Jacking Saddle:
•No work here today.

I accrued 2 hours of overtime covering the contractor’s hours of operation.
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